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1. INTRODUCTION 

1.1 Purpose of the SOW. This Statement of Work (SOW) sets forth the procedures and 
requirements for implementing the pre-remedial design investigation and baseline 
sampling (Work) at the Portland Harbor Superfund Site (Site) to identify existing 
conditions at the Site, to reevaluate technology assignments for the Site, and to provide 
information needed for allocation of site costs and other purposes identified in the Record 
of Decision (ROD) in accordance with the Administrative Settlement Agreement and 
Order on Consent (ASAOC) .  The Parties recognize that the data gathered in this Work 
is not the complete data set for remedy design/implementation and that EPA’s review of 
the data reports or data analysis may include an assessment as to whether the data relied 
on is sufficient to support the certain PDI evaluations, refinements, recalculations and 
updates.  EPA reserves the right to review all submittals prepared under the Work Plan. 
The purpose of this SOW is described in more detail in Section 3.1 of the ASAOC.   

1.2 Structure of the SOW. Section 2 (Community Involvement) sets forth EPA’s and 
Respondents’ responsibilities for community involvement. Section 3 (Pre-remedial 
Design Investigation and Work Plan) sets forth the process for developing the pre-
remedial design investigation (PDI), which includes the submission of specified primary 
deliverables. Section 4 (Reporting) sets forth Respondents’ reporting obligations. 
Section 5 (Deliverables) describes the content of the supporting deliverables and the 
general requirements regarding Respondents’ submission of, and EPA’s review of, 
approval of, comment on, and/or modification of, the deliverables. Section 6 (Schedules) 
sets forth the schedule for submitting the primary deliverables, the supporting 
deliverables that must accompany each primary deliverable, and the schedule of 
milestones regarding the completion of the PDI. Section 7 (State, Tribal and Agency 
Partner Participation) addresses EPA’s responsibility to coordinate with State, Tribal and 
Agency Partner participation. Section 8 (References) provides a list of references, 
including web addresses. 

1.3 Remedy.  The remedy selected by EPA for the Site is described in detail in Section 14 of 
the Record of Decision (ROD) issued by EPA in January 2017.   

1.4 Scope of Work. This SOW covers only the work described in the attached Work Plan 
(Attachment A).   

1.5 Definitions. Terms used in this SOW that are defined in CERCLA, in regulations 
promulgated under CERCLA, or in the ASAOC, have the meanings assigned to them in 
CERCLA, in such regulations, or in the ASAOC, except that the term “Paragraph” or “¶” 
means a paragraph of the SOW, unless otherwise stated. 

1.6 Dispute Resolution.  Any dispute concerning the SOW shall be initiated under and 
subject to Section XIV of the ASAOC.  
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2. COMMUNITY INVOLVEMENT 

2.1 Community Involvement Responsibilities 

(a) EPA has the lead responsibility for developing and implementing community 
involvement activities at the Site. During the remedial investigation/feasibility 
study (RI/FS) phase, EPA developed a Community Involvement Plan (CIP) for 
the Site. Pursuant to 40 C.F.R. § 300.435(c), EPA shall review the existing CIP 
and determine whether it should be revised to describe further public involvement 
activities that are not already addressed or provided for in the existing CIP.  

(b) If requested by EPA, Respondents shall support EPA’s community involvement 
activities. This may include providing online access to initial submissions and 
updates of deliverables to: (1) Community Advisory Groups; (2) Technical 
Assistance Grant recipients and their advisors; and (3) other entities identified by 
EPA. All community involvement activities conducted by Respondents at EPA’s 
request are subject to EPA’s oversight.   

(c) If requested by EPA, Respondents shall explore the possibility of participating in 
EPA’s Superfund Job Training Initiative program (SuperJTI). This program 
provides job training to communities affected by Superfund Sites. Respondents 
will have input into the selection of any JTI candidates proposed to be involved in 
the Work.   

(d) Respondents’ CI Coordinator. If requested by EPA, Respondents shall, within 
15 days, designate and notify EPA of their Community Involvement Coordinator 
(Respondents’ CI Coordinator). Respondents may hire a contractor for this 
purpose. Respondents’ notice must include the name, title, and qualifications of 
the Respondents’ CI Coordinator. Respondents’ CI Coordinator is responsible for 
providing support regarding EPA’s community involvement activities, including 
coordinating with EPA’s CI Coordinator regarding responses to the public’s 
inquiries about the Site. 

3. PRE-REMEDIAL DESIGN INVESTIGATION AND WORK PLAN  

3.1 Scope of Pre-Remedial Design Investigation (PDI). The purpose of the PDI is 
described in the ASAOC in Section 3.1 and the scope of the Work is set forth in the 
Work Plan (Attachment A).  It includes  tasks as further described in Attachment A of 
this SOW: 

• Site-wide bathymetry 

• Surface sediment sampling 

• Fish tissue sampling 

• Surface water sampling 



DRAFT 
FOR SETTLEMENT PURPOSES ONLY 
 
 

3 

• Sediment coring 

• Fish tracking study 

• Camera study 

• Downtown Reach/Upstream Reach (Up-river) sampling 

• Porewater background sampling for metals   

• Reporting 

  

3.2 The Work Plan (Attachment A) includes the items enumerated in paragraphs 3.2 (a) 
through (e): 

(a) A brief description of the media to be sampled, contaminants or parameters for 
which sampling will be conducted, location (areal extent and depths), and number 
of samples; 

(b) A description of the overall management strategy for performing the PDI; 

(c) A description of the responsibility and authority of all organizations and key 
personnel involved with the development of the PDI; 

(d) The HASP, QAPP, and DQMP will be submitted as specified in the schedule set 
forth in ¶ 6.2 (“PDI Schedule”); 

(e) A schedule for performance of the Work and submission of the PDI Evaluation 
Report discussed in paragraph 3.3. below. 

3.3 PDI Evaluation Report. Following the sampling events outlined in the Work Plan, 
Respondents shall submit a PDI Evaluation Report described more fully in Section 3.3 of 
the Work Plan. This report must include: 
(a) Summary of the investigations performed; 
(b) Summary of investigation results and identification of existing conditions; 
(c) Summary of validated data (i.e., tables and graphics); 
(d) Data validation reports (Tier II) and laboratory data reports; 
(e) Photographs documenting the work; 
(f) Angler survey information processed to eliminate all Personal Identifying 

Information (PII); 
(g) An evaluation of and technical data supporting the activities identified in Work 

Plan Section 3.3 to be provided in the form of Excel spreadsheets after data 
validation, with citation of appropriate data validation reports (see 3.3(d))and with 
the evaluations described in Work Plan Section 3.3. 
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3.4 Meetings and Inspections. Respondents shall meet with EPA to discuss PDI issues as 
necessary and, as directed or determined by EPA. Meetings and inspections will include: 

(a) PDI Conference. Respondents shall hold one PDI conference with EPA and 
others as directed or approved by EPA. Respondents shall prepare minutes of the 
conference and shall distribute the minutes to all Parties. 

(b) Periodic Meetings. During the conduct of the Work, Respondents shall meet 
regularly with EPA, as directed or determined by EPA (assume one meeting every 
1-2 months), to discuss status, access, and other issues. Respondents shall 
distribute an agenda and list of attendees to all Parties prior to each meeting. 
Respondents shall prepare minutes of the meetings and shall distribute the 
minutes to all Parties. 

(c) Inspections 

(1) EPA shall conduct periodic inspections of or have an on-site presence 
during the PDI field work. At EPA’s request, the Supervising Contractor 
or other designee shall accompany EPA during inspections. 

(2) Respondents shall provide personal protective equipment needed for EPA 
personnel and any oversight officials to perform their oversight duties, 
including personal flotation devices when overseeing over-water portions 
of the PDI field work,  

(3) Upon notification by EPA of any deficiencies in the Work, Respondents 
shall take all necessary steps to correct the deficiencies. If applicable and 
reasonably achievable, Respondents and EPA shall both comply with any 
schedule provided by EPA in its notice of deficiency, unless a dispute 
resolution process is initiated under Section XIV of the ASAOC. 

3.5 Emergency Response and Reporting 

(a) Emergency Response and Reporting. If any event occurs in the performance of 
the PDI field work that causes or threatens to cause a release of Waste Material 
on, at, or from the Site and that either constitutes an emergency situation or that 
may present an immediate threat to public health or welfare or the environment, 
Respondents shall: (1) immediately take all appropriate action to prevent, abate, 
or minimize such release or threat of release; (2) immediately notify the 
authorized EPA officer (as specified in ¶ 3.5(c)) orally; and (3) take such actions 
in consultation with the authorized EPA officer and in accordance with all 
applicable provisions of the Health and Safety Plan, the Emergency Response 
Plan, and any other deliverable approved by EPA under the SOW. 

(b) Release Reporting. Upon the occurrence of any event in the performance of the 
PDI field work that Respondents are required to report pursuant to Section 103 of 
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CERCLA, 42 U.S.C. § 9603, or Section 304 of the Emergency Planning and 
Community Right-to-know Act (EPCRA), 42 U.S.C. § 11004, Respondents shall 
immediately notify the authorized EPA officer orally. 

(c) The “authorized EPA officer” for purposes of immediate oral notifications and 
consultations under ¶ 3.5(a) and ¶ 3.5(b) is the EPA Project Coordinator, the EPA 
Alternate Project Coordinator (if the EPA Project Coordinator is unavailable), or 
the EPA Emergency Response Unit, Region 10 (if neither EPA Project 
Coordinator is available). 

(d) In addition, in the event of any release of a hazardous substance to the Portland 
Harbor Site while the Work is being performed that is caused by or results from 
the Work, Respondents shall immediately notify the EPA Project Coordinator and 
the National Response Center at (800) 424-8802. Respondents shall submit a 
written report to EPA within 7 days after each release, setting forth the events that 
occurred and the measures taken or to be taken to mitigate any release or 
endangerment caused or threatened by the release and to prevent the reoccurrence 
of such a release. This reporting requirement is in addition to, and not in lieu of, 
reporting under Section 103(c) of CERCLA, 42 U.S.C. § 9603(c), and Section 
304 of the Emergency Planning and Community Right-To-Know Act of 1986, 42 
U.S.C. § 11001, et seq. 

(e) The reporting requirements under ¶ 3.5 are in addition to the reporting required by 
CERCLA § 103 or EPCRA § 304. 

4. REPORTING 

4.1 Progress Reports. Commencing with the month following the effective date of the 
ASAOC and until termination of the Work under Section XXVIII of the ASAOC, 
Respondents shall submit progress reports to EPA monthly, or as otherwise requested by 
EPA. The reports must cover all activities that took place during the prior reporting 
period, including:  

(a) The actions that have been taken toward achieving compliance with the ASAOC; 

(b) Results of all sampling, vValidated test results, and all other data received or 
generated upon request; 

(c) A description of all deliverables that Respondents submitted to EPA; 

(d) A description of all activities relating to the Work that are scheduled for the next 
six weeks; 

(e) An updated PDI Schedule, together with information regarding percentage of 
completion, delays encountered or anticipated that may affect the future schedule 

Commented [1]: These changes were proposed by EPA in its 
9/20/17 outline of “Second Tier Drafting Issues.”  The Pre-RD 
Group requests clarification as to the types of data in addition to 
validated test results that EPA would like included in these reports. 
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for implementation of the Work, and a description of efforts made to mitigate 
those delays or anticipated delays; 

(f) A description of any modifications to the work plans or other schedules that 
Respondents have proposed or that have been approved by EPA; and 

(g) A description of all activities undertaken in support of the CIP during the 
reporting period and those to be undertaken in the next six weeks. 

4.2 Notice of Progress Report Schedule Changes. If the schedule for any activity described 
in the Progress Reports, including activities required to be described under ¶ 4.1(d), 
changes, Respondents shall notify EPA of such change at least 7 days before the 
scheduled date for performance of the activity. 

5. DELIVERABLES 

5.1 Applicability. Respondents shall submit deliverables for EPA approval or for EPA 
comment as specified in Work Plan Section 5.2. Paragraphs 5.2 (In Writing) through 5.4 
(Technical Specifications) apply to all deliverables. Paragraph 5.5 (Certification) applies 
to any certification of deliverables. Paragraph 5.6 (Approval of Deliverables) applies to 
any deliverable that is required to be submitted for EPA approval. 

5.2 In Writing. All deliverables under this SOW must be in writing unless otherwise 
specified. 

5.3 General Requirements for Deliverables. All deliverables must be submitted by the 
deadlines in the Schedule of the Work Plan, as applicable and as it may be amended from 
time to time with EPA’s approval. Respondents shall submit all deliverables to EPA in 
electronic form.  

5.4 Technical Specifications 

(a) Sampling and monitoring data should be submitted in standard regional Electronic 
Data Deliverable (EDD) format (Appendix B). Other delivery methods may be 
allowed if electronic direct submission presents a significant burden or as 
technology changes. All data must be formatted such that they can be easily 
uploaded to the Site database.  

(b) Spatial data, including spatially-referenced data and geospatial data, should be 
submitted: (1) in the ESRI File Geodatabase format; and (2) as unprojected 
geographic coordinates in decimal degree format using North American Datum 
1983 (NAD83) or World Geodetic System 1984 (WGS84) as the datum, 
consistent with the RI. If applicable, submissions should include the collection 
method(s). Projected coordinates may optionally be included but must be 
documented (four aspects include projection, zone, datum, and units). Spatial data 
should be accompanied by metadata, and such metadata should be compliant with 
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the Federal Geographic Data Committee (FGDC) Content Standard for Digital 
Geospatial Metadata and its EPA profile, the EPA Geospatial Metadata Technical 
Specification. An add-on metadata editor for ESRI software, the EPA Metadata 
Editor (EME), complies with these FGDC and EPA metadata requirements and is 
available at https://edg.epa.gov/EME/. Respondents are required to upload data 
collected to EPA’s Water Quality Exchange (WQX) in a manner approved in 
advance by EPA.  

(c) Each file must include an attribute name for each site unit or sub-unit submitted. 
Consult http://www.epa.gov/geospatial/policies.html for any further available 
guidance on attribute identification and naming. 

5.5 Certification. All deliverables that require compliance with this ¶ 5.5 must be signed by 
the Respondents’ Project Coordinator, or other responsible official of Respondents, and 
must contain the following statement: 

I certify under penalty of law that this document and all attachments were prepared 
under my direction or supervision in accordance with a system designed to assure that 
qualified personnel properly gather and evaluate the information submitted. Based on my 
inquiry of the person or persons who manage the system, or those persons directly 
responsible for gathering the information, the information submitted is, to the best of my 
knowledge and belief, true, accurate, and complete. I am aware that there are significant 
penalties for submitting false information, including the possibility of fine and 
imprisonment for knowing violations. 

5.6 Approval of Deliverables 

(a) Initial Submissions.  After review of any deliverable that is required to be 
submitted for EPA approval under the SOW, EPA shall: (i) approve, in whole or 
in part, the submission; (ii) approve the submission upon specified conditions; 
(iii) disapprove, in whole or in part, the submission; or (iv) any combination of 
the foregoing. 

(b) Resubmissions. Upon receipt of a notice of disapproval under ¶ 5.6(a) (Initial 
Submissions), or if required by a notice of approval upon specified conditions 
under ¶ 5.6(a), Respondents shall, within 30 days or such longer time as specified 
by EPA in such notice, correct the deficiencies and resubmit the deliverable for 
approval unless a dispute resolution process is initiated under Section XIV of the 
ASAOC. After review of the resubmitted deliverable, EPA shall: (1) approve, in 
whole or in part, the resubmission; (2) approve the resubmission upon specified 
conditions; (3) disapprove, in whole or in part, the resubmission, requiring 
Respondents to correct the deficiencies; or (4) any combination of the foregoing. 

(c) Implementation. Upon approval or approval upon conditions, by EPA under 
¶ 5.6(a) (Initial Submissions) or ¶ 5.6(b) (Resubmissions), of any deliverable, or 
any portion thereof: (1) such deliverable, or portion thereof, will be incorporated 

Commented [2]: In its 9/20/17 outline of “Second Tier Drafting 
Issues,” EPA proposed that, in addition to the options listed here, it 
also have the ability to “modify” submissions under certain 
circumstances.  The Pre-RD Group believes that the options 
provided here coupled with the dispute resolution provisions in the 
ASAOC provide EPA the appropriate tools for challenging the 
content of any submittal. 

http://www.epa.gov/geospatial/policies.html
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into and enforceable under the ASAOC; and (2) Respondents shall take any action 
required by such deliverable, or portion thereof unless any condition to approval 
is disputed and a dispute resolution is initiated under Section XIV of the ASAOC. 
The implementation of any non-deficient portion of a deliverable submitted or 
resubmitted under ¶ 5.6(a) or ¶ 5.6(b) does not relieve Respondents of any 
liability for stipulated penalties under Section XVI (Stipulated Penalties) of the 
ASAOC. 

5.7 Supporting Deliverables to PDI Work Plan. Respondents shall submit each of the 
following supporting deliverables for EPA approval, except as specifically provided. The 
deliverables must be submitted, for the first time, by the deadlines in the EPA-approved 
schedule, as applicable. Respondents shall develop the deliverables in accordance with all 
applicable regulations, guidance, and policies (see Section 8 (References)). Respondents 
shall update each of these supporting deliverables as necessary or appropriate during the 
Work, and/or as requested by EPA. 

(a) Health and Safety Plan. The Health and Safety Plan (HASP) describes all 
activities to be performed to protect on site personnel and area residents from 
physical, chemical, and all other hazards posed by the Work. Respondents shall 
develop the HASP in accordance with EPA’s Emergency Responder Health and 
Safety and Occupational Safety and Health Administration (OSHA) requirements 
under 29 C.F.R. §§ 1910 and 1926. EPA does not approve the HASP, but will 
review it to ensure that all necessary elements are included and that the plan 
provides for the protection of human health and the environment. The plan will 
include appropriate elements of an Emergency Response Plan to cover field 
activities in the event of an accident or emergency at the Site (e.g. power outages, 
slope failure, spill releases, etc.) and notification requirements. Work may not 
commence until EPA comments on the HASP have been resolved. 

(b) Quality Assurance Project Plan. The Quality Assurance Project Plan (QAPP) 
addresses all sample collection activities as well as sample analysis and data 
handling regarding the Work. It must be written so that a field sampling team 
unfamiliar with the project would be able to gather the samples and field 
information required. A separate Field Sampling Plan (FSP) is not required. 
Instead, this information is incorporated into the Quality Assurance Project Plan.  
The QAPP developed by the Lower Willamette Group for the RI/FS will be used 
where methods are consistent, and the Pre-RD QAPP will include amendments 
where the methods are different.  

The QAPP must include a detailed explanation of Respondents’ quality assurance, 
quality control, and chain of custody procedures for all treatability, design, 
compliance, and monitoring samples. Respondents shall develop the QAPP in 
accordance with EPA Requirements for Quality Assurance Project Plans, QA/R-
5, EPA/240/B-01/003 (Mar. 2001, reissued May 2006); Guidance for Quality 
Assurance Project Plans., QA/G-5, EPA/240/R 02/009 (Dec. 2002); and Uniform 
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Federal Policy for Quality Assurance Project Plans, Parts 1-3, EPA/505/B-
04/900A though 900C (Mar. 2005). The QAPP also must include procedures: 

(1) To ensure that EPA and its authorized representative have reasonable 
access to laboratories used by Respondents in implementing the ASAOC 
(Respondents’ Labs); 

(2) To ensure that Respondents’ Labs analyze all samples pursuant to the 
QAPP for quality assurance monitoring; 

(3) To ensure that Respondents’ Labs perform all analyses using EPA-
accepted methods (i.e., the methods documented in USEPA Contract 
Laboratory Program Statement of Work for Inorganic Analysis, ILM05.4 
(Dec. 2006); USEPA Contract Laboratory Program Statement of Work for 
Organic Analysis, SOM01.2 (amended Apr. 2007); and USEPA Contract 
Laboratory Program Statement of Work for Inorganic Superfund Methods 
(Multi-Media, Multi-Concentration), ISM01.2 (Jan. 2010)) or other 
methods acceptable to EPA;  

(4) To ensure that Respondents’ Labs participate in an EPA-accepted QA/QC 
program or other program QA/QC acceptable to EPA;  

(5) For Respondents to provide EPA with notice at least 7 days prior to any 
sample collection activity;  

(6) For Respondents to provide split samples for any purposes and/or 
duplicate samples for quality assurance/quality control purposes, to the 
extent feasible, to EPA upon request;  

(7) For EPA to provide to Respondents, upon request, split samples and/or 
duplicate samples in connection with EPA’s oversight sampling; and  

(8) For Respondents to submit to EPA all validated sampling and tests results 
and other data in connection with the implementation of the ASAOC.   

(c) Field Sampling Plan for Pre-Remedial Investigation Studies. The field 
sampling plan (FSP), incorporated as a subsection of the QAPP, provides 
objectives and minimum sampling requirements. It includes guidelines for 
sediment, surface water, and small mouth bass. Preliminary RD characterization 
will focus on delineating horizontal and vertical extent of contamination 
associated with SMAs, small mouth bass fish tissue, and other tasks listed in 
Section 3.1. The sampling will provide up-to-date information on the extent of 
contamination in affected media, identify existing conditions, and include a 
statistically valid data set that could be used to evaluate ROD RAOs.  The FSP 
must include:  

Commented [3]: This change was requested by EPA in its 
9/20/17 outline of “Second Tier Drafting Issues.”  As in Comment 1, 
the Pre-RD Group requests clarification as to the types of data in 
addition to validated test result that EPA has in mind. 
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(1) Description of environmental media to be sampled; 

(2) Description of data collection parameters, including existing and proposed 
monitoring devices and locations, analytical parameters to be assessed, 
analytical methods employed, supporting rationale for the sample 
components and their relationship to ROD RAOs, metrics, and targets 
(fish tissue); 

(3) Description of how data will be analyzed, interpreted, and reported, and/or 
other Site-related requirements; 

(4) Description of verification sampling procedures. 

(d) A Data Quality Management Plan (DQMP) that presents how the data will be 
managed, reported, and consistently formatted for uploading to EPA data 
repositories shall be included in the Work Plan.  

6. SCHEDULES 

6.1 Applicability and Revisions. All deliverables and tasks required under this SOW must 
be submitted or completed by Respondents and/or EPA (as applicable) by the deadlines 
or within the time durations listed in the schedule set forth below and/or approved as part 
of the PDI Work Plan unless a dispute resolution process is initiated under Section XIV 
of the ASAOC. Respondents and EPA may submit to each other a proposed revised 
schedule for approval. Upon approval by all Parties, the revised schedule supersedes the 
schedule set forth below, and any previously-approved schedule.  Any denial of a request 
for revisions to the schedule may be subject to resolution under Section XIV of the 
ASAOC.   
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6.2 PDI Schedule   (Days in this schedule are calendar days.) 
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Description of 
Deliverable, Task 

Included 
Supporting 
Deliverable ¶ Ref. Deadline 

1     
1 HSP, QAPP, 

DQMP 
 ¶¶ 3.1, 

5.7 
Respondents will submit within 
30 days after effective date of 
ASAOC. 
 
EPA will review the documents 
as described in Section 7.1 of this 
SOW and submit comments and 
any requested changes to 
Respondents within 30 days after 
receipt. 
 
Respondents will revise the 
documents within 15 days.   
 

2 Pre-RD Remedial 
SMA Footprint 
Report 
 

 Work 
Plan 

Respondents will submit by 
January 7, 2018. 
 
EPA will review the report and 
submit comments and any 
requested changes to 
Respondents within 30 days after 
receipt.   
 
Respondents will revise the 
document within 30 days after 
receiving comments.   
 

3 PDI Evaluation 
Report 

 3.3 Respondents will submit by 
May 9, 2019. 
 
EPA will review the report and 
submit comments and any 
requested changes to 
Respondents within 30 days after 
receipt.   
 
Respondents will revise the 
document by July 29, 2017.   
 

4 Monthly progress 
reports 

 4.1 Due by the 15th day of the month 
following the reporting month.  

Commented [4]: In its 9/20/17 outline of “Second Tier Drafting 
Issues,” EPA proposed that each of its deadlines below be qualified 
with language indicating that EPA would meet the schedule “to the 
extent practicable.”   The Pre-RD Group is willing to commit to the 
schedule and believes that EPA will need to meet its deadlines as 
well for the work to be completed in time. 
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7. STATE AND TRIBAL AND AGENCY PARTNER PARTICIPATION 

EPA shall be responsible to coordinate with the Natural Resources Trustees and provide 
for Tribes with natural resources and tribal treaty-rights to participate in the Site. 

  

8. REFERENCES 

8.1 The following regulations and guidance documents, among others, apply to the Work. 
Any item for which a specific web address is not provided below is available on one of 
the two EPA web pages listed in ¶ 8.2: 

(a) A Compendium of Superfund Field Operations Methods, OSWER 9355.0-14, 
EPA/540/P-87/001a (Aug. 1987). 

(b) CERCLA Compliance with Other Laws Manual, Part I: Interim Final, OSWER 
9234.1-01, EPA/540/G-89/006 (Aug. 1988). 

(c) CERCLA Compliance with Other Laws Manual, Part II, OSWER 9234.1-02, 
EPA/540/G-89/009 (Aug. 1989). 

(d) Guidance on EPA Oversight of Remedial Designs and Remedial Actions 
Performed by Potentially Responsible Parties, OSWER 9355.5-01, EPA/540/G-
90/001 (Apr. 1990). 

(e) Guidance on Expediting Remedial Design and Remedial Actions, OSWER 
9355.5-02, EPA/540/G-90/006 (Aug. 1990). 

(f) Guide to Management of Investigation-Derived Wastes, OSWER 9345.3-03FS 
(Jan. 1992). 

(g) Permits and Permit Equivalency Processes for CERCLA On-Site Response 
Actions, OSWER 9355.7-03 (Feb. 1992). 

(h) National Oil and Hazardous Substances Pollution Contingency Plan; Final Rule, 
40 C.F.R. Part 300 (Oct. 1994). 

(i) EPA Guidance for Data Quality Assessment, Practical Methods for Data 
Analysis, QA/G-9, EPA/600/R-96/084 (July 2000). 

(j) Guidance for Quality Assurance Project Plans, QA/G-5, EPA/240/R-02/009 
(Dec. 2002). 
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(k) Quality Systems for Environmental Data and Technology Programs -- 
Requirements with Guidance for Use, ANSI/ASQ E4-2004 (2004). 

(l) Uniform Federal Policy for Quality Assurance Project Plans, Parts 1-3, 
EPA/505/B-04/900A though 900C (Mar. 2005). 

(m) Superfund Community Involvement Handbook, EPA/540/K-05/003 (Apr. 2005). 

(n) EPA Guidance on Systematic Planning Using the Data Quality Objectives 
Process, QA/G-4, EPA/240/B-06/001 (Feb. 2006). 

(o) EPA Requirements for Quality Assurance Project Plans, QA/R-5, 
EPA/240/B-01/003 (Mar. 2001, reissued May 2006). 

(p) EPA Requirements for Quality Management Plans, QA/R-2, EPA/240/B-01/002 
(Mar. 2001, reissued May 2006). 

(q) USEPA Contract Laboratory Program Statement of Work for Inorganic Analysis, 
ILM05.4 (Dec. 2006). 

(r) USEPA Contract Laboratory Program Statement of Work for Organic Analysis, 
SOM01.2 (amended Apr. 2007). 

(s) EPA National Geospatial Data Policy, CIO Policy Transmittal 05-002 
(Aug. 2008), available at http://www.epa.gov/geospatial/policies.html and 
http://www.epa.gov/geospatial/docs/National_Geospatial_Data_Policy.pdf. 

(t) USEPA Contract Laboratory Program Statement of Work for Inorganic 
Superfund Methods (Multi-Media, Multi-Concentration), ISM01.2 (Jan. 2010). 

(u) EPA’s Emergency Responder Health and Safety Manual, OSWER 9285.3-12 
(July 2005 and updates), http://www.epaosc.org/_HealthSafetyManual/manual-
index.htm  

8.2 A more complete list may be found on the following EPA Web pages: 

Laws, Policy, and Guidance http://www.epa.gov/superfund/policy/index.htm 

Test Methods Collections http://www.epa.gov/fem/methcollectns.htm 

8.3 For any regulation or guidance referenced in the ASAOC or SOW, the reference will be 
read to include any subsequent modification, amendment, or replacement of such 
regulation or guidance. Such modifications, amendments, or replacements apply to the 
Work only after Respondents receive notification from EPA of the modification, 
amendment, or replacement. 

http://www.epa.gov/geospatial/policies.html
http://www.epa.gov/geospatial/docs/National_Geospatial_Data_Policy.pdf
http://www.epaosc.org/_HealthSafetyManual/manual-index.htm
http://www.epaosc.org/_HealthSafetyManual/emergency-responder-manual-directive-final.pdf
http://www.epaosc.org/_HealthSafetyManual/manual-index.htm
http://www.epaosc.org/_HealthSafetyManual/manual-index.htm
http://www.epa.gov/superfund/policy/index.htm
http://www.epa.gov/fem/methcollectns.htm
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Work Plan for Pre-RD Investigation and Baseline Sampling  
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Attachment B 

Electronic Data Deliverable Format  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 


